STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245
PAGE 1
Bl D OPENI NG DATE 09/ 12/ 00 I N SANTA CLARA COUNTY | N SAN JOSE 09/ 13/ 00
CONTRACT NUMBER 04- 250404 AT CAPI TOL EXPRESSWAY OVERCROSSI NG CONTRACT CODE ' F '
LOCATI ON 04- SCL- 101-31.2/33.5 AND AT TULLY RCAD OVERCROSSI NG 34 CONTRACT | TEMS
REHABI LI TATE PAVEMENT FEDERAL Al D ACNH P101-(955)E
DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 13. 0%
PROPCSALS | SSUED 12 FUND TOTAL HA22 2,110, 000 TOTAL NUMBER OF WORKI NG DAYS 120
NUMBER OF BI DDERS 3 ENG NEERS EST 1, 860, 000. 00 AMOUNT OVER 119, 979. 00 PERCENT OVER EST 6. 45
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORMATI ON  ( NANVE/ ADDRESS/ LOCATI ON)
1 1,979, 979. 00 1 GRANI TE CONSTRUCTI ON COVPANY 831 724-1011
00000089
P O BOX 50085 FAX 831 768-4021
WATSONVI LLE CA  95077- 5085
2 1, 998, 028. 00 3 R G W CONSTRUCTI ON | NC 510 490-1070
00591940
P O BOX 1808 FAX 510 651-4546
FREMONT CA 94538
3 2,136, 649. 00 2 PAVEX CONSTRUCTI ON DI VI SI ON 650 482-4000

330 BLOMQUI ST ST
REDWOOD CI TY CA 94063

00000022

FAX 650 482-4103



04- 250404 Bl D245

04- SCL-101 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
09/ 12/ 00 09/ 13/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 LI NEAR OPTI ONS STRI PI NG

VENLO PARK CA
RUSS ENTERPRI SES CONSTRUCTI ON AREA SI GNS, SI GNS AND TRAFFI C CONTROL
SAN JOSE CA
S| GNAL ELECTRI C CONSTRUCTI ON ELECTRI CAL
SAN JOSE CA
SPIRIT ROAD O LS BOOT TRUCK

SAN JOSE CA



04- 250404 Bl D245
04- SCL-101 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
09/ 12/ 00 09/ 13/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 D B ELECTRIC ELECTRI CAL
OAKLAND CA
GOLDEN STATE TRAFFI C SERVI CES CONSTRUCTI ON AREA SI GNS
RANCHO CORDOVA CA
LI NEAR OPTI ONS STRI PI NG
VENLO PARK CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 LI NEAR OPTI ONS I TEMS 3, 6 THRU 8 AND 28 THRU 33 ( PARTI AL)

VENLO PARK CA
S| GNAL ELECTRI C
SAN JOSE CA

| TEM 34



04- 250404 Bl D245

04- SCL- 101 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
09/ 12/ 00 09/ 13/ 00
| TEM | TEM UNIT OF ESTI MATED
NO CODE | TEM DESCRI PTI ON NEASURE QUANTI TY BI D AMOUNT
1 019166 LEAD COVPLI ANCE PLAN LS LUMP SUM 2, 087. 00* 2,087.00
2 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUVP SUM 16, 028. 00* 16, 028. 00
3 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 110, 000. 00* 110, 000. 00
4 150206 ABANDON CULVERT EA 2 889. 00 1, 778. 00
5 150221 ABANDON | NLET EA 2 603. 00 1, 206. 00
6 150714 REMOVE THERVOPLASTI C TRAFFI C STRI PE M 2,990 1.70 5, 083. 00
7 150715 REMOVE THERMOPLASTI C PAVEMENT MARKI NG V) 47 22.00 1,034. 00
8 150722 REMOVE PAVENENT NMARKER EA 1,130 2.00 2, 260. 00
9 152439 ADJUST FRAVE AND GRATE TO GRADE EA 3 737.00 2,211.00
10 153101 PLANE ASPHALT CONCRETE PAVEMENT e 1, 460 20. 00 29, 200. 00
11 153210 REMOVE CONCRETE VB 720 84. 50 60, 840. 00
12 155003 CAP | NLET EA 12 1, 874. 00 22, 488. 00
13 190101 ROADVAY EXCAVATI ON VB 3,070 80. 00 245, 600. 00
14 190185 SHOULDER BACKI NG STA 12 1, 350. 00 16, 200. 00
15 194001 DI TCH EXCAVATI ON VB 320 69. 00 22, 080. 00
16 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) VB 9.6 775. 00 7, 440. 00
17 260301 CLASS 3 AGGREGATE BASE VB 85 115. 00 9, 775. 00
18 390145 REPLACE ASPHALT CONCRETE SURFACI NG VB 740 240. 00 177, 600. 00
19 390155 ASPHALT CONCRETE ( TYPE A) TONN 14, 600 70. 00 1,022, 000. 00
20 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS e 200 32.50 6, 500. 00
AREA)
21 394040 PLACE ASPHALT CONCRETE DI KE (TYPE A) M 230 1.70 391. 00
22 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 4,190 1. 60 6, 704. 00
23 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 25 470. 00 11, 750. 00
24 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 2.8 3, 332.00 9, 329. 60
25 566013 ROADSI DE SI GN EA 5 200. 00 1, 000. 00
(STRAP AND SADDLE BRACKET METHOD)
26 650360 300 MM REI NFORCED CONCRETE PI PE M 18 351. 00 6, 318. 00
(CLASS 111)
27 750001 M SCELLANEQUS | RON AND STEEL KG 444 1.10 488. 40
28 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG MR 62 40. 00 2, 480. 00
29 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 12, 400 1.00 12, 400. 00
30 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 1, 380 2.00 2, 760. 00
31 (S) 840574 200 MM THERMOPLASTI C TRAFFI C STRI PE M 150 2.00 300. 00
(BROKEN 10.98 M - 3.66 M
32 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 22 4.00 88. 00
33 (S) 850102 PAVEMENT MARKER ( REFLECTI VE) EA 1, 140 4.00 4, 560. 00
34 (S) 861088 MODI FY RAMP METERI NG SYSTEM LS LUMP SUM 160, 000. 00* 160, 000. 00

TOTAL 1,979, 979. 00



04- 250404 Bl D245

04- SCL- 101 SUMMARY OF REMAI NI NG BIDDERS PAGE 5
09/ 12/ 00 09/ 13/ 00
R CRCECPEPERERE ERREEEE TR EPEE P LE P OPEPEPEPEPE
| TEM SECOND | THI RD
| Bl D AMOUNT | Bl D AMOUNT
R R OEEE LR EEEEPE | <o
1] 55, 000. 00* 55000. 00| 5, 000. 00* 5000. 00
2| 50, 000. 00* 50000. 00| 10, 000. 00* 10000. 00
3| 126, 000. 00* 126000. 00| 250, 000. 00* 250000. 00
4 | 2, 500. 00 5000. 00| 2, 000. 00 4000. 00
5| 2, 500. 00 5000. 00| 550. 00 1100. 00
6 | 2.00 5980. 00| 2.00 5980. 00
7| 30. 00 1410. 00| 20. 00 940. 00
8 | 3.00 3390. 00| 2.00 2260. 00
9 | 1, 000. 00 3000. 00| 500. 00 1500. 00
10 | 22.00 32120. 00| 37.00 54020. 00
11 | 200. 00 144000. 00| 200. 00 144000. 00
12 | 3, 500. 00 42000. 00| 500. 00 6000. 00
13 | 95. 00 291650. 00| 35.00 107450. 00
14 | 600. 00 7200. 00| 4, 000. 00 48000. 00
15 | 50. 00 16000. 00| 95. 00 30400. 00
16 | 175. 00 1680. 00| 95. 00 912. 00
17 | 125. 00 10625. 00| 130. 00 11050. 00
18 | 225. 00 166500. 00| 420. 00 310800. 00
19 | 58. 00 846800. 00| 60. 00 876000. 00
20 | 59. 00 11800. 00| 114. 00 22800. 00
21 | 3.00 690. 00| 5. 00 1150. 00
22 | 2.50 10475. 00| 3.00 12570. 00
23 | 650. 00 16250. 00| 600. 00 15000. 00
24 | 3, 000. 00 8400. 00| 2, 000. 00 5600. 00
25 | 250. 00 1250. 00| 200. 00 1000. 00
26 | 500. 00 9000. 00| 400. 00 7200. 00
27 | 5. 00 2220. 00| 3.00 1332. 00
28 | 40. 00 2480. 00| 45. 00 2790. 00
29 | 1.00 12400. 00| 1.50 18600. 00
30 | 2.00 2760. 00| 3.00 4140. 00
31 | 2.00 300. 00| 2.00 300. 00
32 | 4.00 88. 00| 2.50 55. 00
33 | 4.00 4560. 00| 5. 00 5700. 00
34 | 102, 000. 00* 102000. 00| 169, 000. 00* 169000. 00

TOT 1,998, 028. 00 2,136, 649. 00



